Board of County Commissioners

Staff Report

Matters from Staff Agenda item #___
Meeting Date: December 15, 2015
Submitting Dept: Engineering - Pathways

Presenter: Brian Schilling
Subject: Consideration of the Notice of Award for
Civil Engineering Services for the South Park
Loop Pathway Connector Project

Statement / Purpose:
Approve the Notice of Award for Civil Design Services to Nelson Engineering for the South Park Loop Pathway Connector
(3 Creek to Melody) project.

Background / Description (Pros & Cons):
In 2014, Teton County voters approved $3.5M SPET funding for the South Park Loop Connector Pathway between the
south end of 3 Creek Ranch and the west end of Melody Ranch. This approximately 2.0 mile stretch is the final remaining
segment to be completed in the South Park Loop pathway network. Teton County Engineering and Pathways staff have
completed preliminary planning work and public outreach, and are moving into the civil design phase of the project. Civil
design is expected to take 3-4 months (through at least April 2016), and construction is proposed to begin shortly
following completion of civil design (as early as June 2016).
In November 2015, Teton County Engineering issued a Request for Proposals (RFP) for the civil design work for the South
Park Loop Connector project. The RFP was advertised for three consecutive weeks on November 11th, 18th, and 25th in the
local newspaper. Representatives from five local civil engineering firms attended a pre-submittal meeting held at the
Teton County Engineering office on November 24th.
On the December 2nd submittal due date, proposals were submitted by Harmony Design and Engineering, Jorgensen
Associates, Nelson Engineering, Rendezvous Engineering, and Y2 Consultants (five total). The selection committee of
Brian Schilling (TC Pathways), Gabe Klamer and Amy Ramage (both TC Engineering) independently reviewed and scored
each proposal. On December 8th the selection committee met to tabulate the scoring and to discuss each proposal in
detail. Based on their review of the proposals, the selection committee recommends Nelson Engineering be retained to
provide civil design services.
Nelson’s team includes Dave Dufault (NE) as project manager and numerous Nelson staff as supporting team members.
Biota Research and Consulting will provide environmental permitting and guidance for any wetlands issues. Alta Planning
and Design will add specialized expertise for the at-grade crossings and bicycle/pedestrian design. Todd Fitzgerald of
Professional Tree Care is a certified arborist and will provide guidance on tree issues. Teton County has worked with all
the team members previously, and staff is highly confident in their ability to provide the required services on time and on
budget.
Following approval of the notice of award to the consultant, Teton County Engineering staff will meet with the consultant
to finalize the scope of work and to negotiate contract details and terms. The contract, which will include a not-to-exceed
fee proposal, will be presented to the County Commission for approval following legal and staff review.
Statement of Strategic Intent addressed by this item (Identify BCC goals accomplished/addressed):
Environmental Stewardship
 Support an integrated and efficient multi-modal transportation system
 Partner and collaborate with local, state, federal and other agencies
Economic Sustainability
 Partner to develop economic vitality consistent with community values as expressed in the Comprehensive Plan
 Deliver efficient government services to ensure the safety and welfare of residents and visitors

Attachments:
1.

Request for Proposals – South Park Loop Pathway Connector Project (and Exhibit A) – 12 pages

Fiscal Impact:
Organizational Excellence * Environmental Stewardship * Vibrant Community * Economic Sustainability

Selection of consultants for professional services is typically done using a qualifications-based process and the selection
committee is prohibited from using consultant fees or cost as a factor in reaching a recommendation. Each submitting
firm was instructed to provide a cost proposal in a separate sealed envelope. The cost proposals were not opened until
after the selection had been made by the committee. Nelson Engineering’s proposed fee is $118,263 per the scope of
work they outlined in their proposal. The proposed cost could change if the scope of work were to be revised during the
contract negotiation phase, but staff feels that it is unlikely to change by a significant amount. The RFP did not require
teams to include significant environmental or geotechnical work, but these items will be revisited if necessary during
contract negotiation or later in the project. The final contract, which is expected to be ready for board approval in early
January, will reflect the final proposed scope of work and will include a “not-to-exceed” proposed fee.

Staff Impact:
The South Park Loop Connector project will be the main focus for pathways staff for planning over the winter and will be
one of three major projects under construction in 2016 (the other two are the WY22 Middle Segment Phase 2 and
wrapping up the final components of various WY22 East and West phases). This will occupy a significant portion of the
Pathways Coordinator’s time, likely on the order of 10-15 hours per week. Other Teton County Engineering staff will also
be involved in the planning and design process. Mainly Amy Ramage, Gordon Gray and/or Gabe Klamer will be involved in
plan review and assisting with design decisions and analysis. Staff from other Teton County departments may be
impacted as well—Parks and Recreation, Road and Levee, and Teton County Planning staff will likely be asked to
participate in initial planning and subsequent draft plan reviews. Impacts will likely not be significant in terms of total
hours, but there may be requests for quick response times on plan reviews in order to keep the project on schedule.

Legal Review:
There are no immediate items for legal review at this time. Staff will be submitting the owner/consultant agreement to
the legal department for review within the next few weeks.

Recommendation:
Staff recommends selecting Nelson Engineering for the civil design work.

Suggested Motion:
I move to issue Notice of Award to Nelson Engineering to provide civil engineering design services for the South Park Loop
Pathway Connector Project from 3 Creek to Melody.

Organizational Excellence * Environmental Stewardship * Vibrant Community * Economic Sustainability

REQUEST FOR PROPOSALS
PREPARE PLANS AND SPECIFICATIONS
PROCURE RELATED ENVIRONMENTAL AND PERMITTING DOCUMENTS
SOUTH PARK LOOP PATHWAY CONNECTOR PROJECT
3 CREEK RANCH TO MELODY RANCH
TETON COUNTY, WY
SECTION ONE
INTRODUCTION
General Description and Purpose
In August 2014, Teton County voters approved a Special Purpose Excise Tax (SPET) ballot in
the amount of $3,500,000 for the design and construction of a multi-use pathway along South
Park Loop County Road between 3 Creek Ranch and Melody Ranch. Teton County, WY
(Owner) is seeking engineering services to prepare Plans, Technical Specifications, and a Bid
Schedule for a 10’-wide paved multi-use pathway generally located within the right-of-way
corridor on the north/east side of South Park Loop County Road No. 22-1. The westerly terminus
of the project is the intersection of South Park Loop and Cody Creek Drive. The easterly
terminus is the intersection of South Park Loop County Road No. 22-1 and Cortland Drive
(Kestrel Lane). The total length of the project corridor is approximately 2.0 miles.
The final pathway alignment has not been formally approved by the Owner (approval is
scheduled for early December), but for purposes of responding to this RFP, consultants shall
assume that the pathway will be located on the north/east and include two “at-grade” crossing of
South Park Loop near either end of the project to connect to the existing pathways on the
south/west side of South Park Loop. Please reference the attached aerial photo Exhibit A for
further information.
Teton County will provide survey of the project area including topographic survey and property
boundary data. A wetlands delineation has been completed for the project corridor. The survey
information and wetlands report will be provided to the Consultant so that these data may be
used in the project design process.
Proposal Submission
A sealed original proposal and five (5) copies must be received by the Owner at the Teton
County Engineering Office, 320 S. King Street, Jackson, WY 83001 no later than 3:00 PM
MST, Wednesday, December 2nd, 2015. Proposals must be signed by a duly authorized official
of the firm. Proposal terms shall be valid for a period of forty-five (45) days from receipt by the
Owner. Proposals received after the date and time specified above shall be considered late and
shall not be considered for award. Late proposals shall be returned unopened to the Consultant.
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Consortiums, joint ventures, or teams submitting offers will not be considered responsive unless
it is established that contractual responsibility rests solely with one individual, firm, or
corporation. The Owner will contract with one entity only in conjunction with the professional
services solicited in this RFP.
Proposals should be submitted to:
Brian Schilling
Teton County Pathways Coordinator
320 S. King St.
Jackson, WY 83001
307.732.8573
bschilling@tetonwyo.org
There will be a pre-proposal submittal meeting at the Teton County Engineering/Pathways office
on Tuesday, November 24 at 1:00 PM. Any questions that potential Consultants may have will
be addressed at this meeting and a written amendment will be provided if needed. All parties
interested in submitting a proposal are encouraged to attend.
Proposal Postponement or Amendment
The Owner reserves the right to amend any portion of the RFP. Copies of such amendments shall
be furnished to all prospective Consultants. Where such amendments require changes in the
scope of services, the final date for submission may be postponed.
Cost of Submittal Preparation
Any costs incurred by the Consultant responding to this RFP in anticipation of receiving a
contract award shall be the responsibility of the Entity submitting the response. The Owner shall
not reimburse the Consultant for any such expenses.
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Schedule of RFP Submission and Review
The Owner shall adhere to the following schedule in the receipt, review, and evaluation of
proposals:
November 12

RFP available for distribution

November 24

Pre-proposal submittal meeting

December 2

Proposal due date

December 9

Completion of proposal evaluations by Selection Committee

December 15

Selection Committee recommendation to the Teton County
Board of County Commissioners and Notice of Award

December 29

Consultant contract execution and Notice to Proceed

Acceptance
This RFP provides interested consultants with the necessary information to enable them to
prepare and submit proposals for consideration by the Owner. The Owner reserves the right to
reject any and all proposals, to waive informalities and irregularities in proposals, and to enter
into a contract with any Consultant based solely upon the initial proposal.
Each proposal shall be submitted with the understanding that the acceptance in writing of the
Owner of an offer to furnish the services described in the proposal shall constitute a contract
between the Consultant and the Owner which shall bind the Consultant on his part to furnish and
deliver the services in accordance with the conditions of said accepted proposal and
specifications. This shall not negate the option of the Owner to further negotiate with the selected
Consultant.
The Owner reserves the right to enter into a contract with any Consultant based solely upon the
initial response to the RFP and the right to negotiate the cost with the selected Consultant and to
accept the proposal if it is deemed to be in the best interests of Teton County.
Fee and Payment
Because time is of the essence, the proposal shall also be accompanied by a fee proposal,
submitted in a separate sealed envelope.
Cost proposals shall be submitted per the Required RFP Services as detailed on pages 4-6
inclusive and shall identify the costs associated with each task and be in the form of a Time and
Materials/Not to Exceed basis as agreed to by the Consultant and Owner. Total payment will be
made based on a negotiated "cost not to exceed" price. Progress payments will be based on a
schedule of values determining percentage of work complete at appropriate benchmarks as
agreed to by the Owner.
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SECTION TWO
DESCRIPTION OF REQUIRED SERVICES
The selected Consultant will conduct the project with assistance from the Owner’s staff. This
assistance will generally consist of site visits with the Consultant to review and approve the
proposed alignment of the pathway adjacent to the County Road, identification of any
environmental issues or constraints, review of progress design material and participation in
project progress meetings, and coordination with the Teton County Planning Office and other
agencies, as required, to facilitate final approval of the Contract Documents. The Consultant
shall assume all responsibility to conduct the technical portions of the work program.
The project consists of the following scope of services:


Prepare Project Manual including Advertisement for Bids, Instructions to Bidders, Bid
Form and Schedule, General and Supplementary Conditions, Technical Specifications,
Construction Plans, and other related items for a 10’-wide paved multi-use pathway and
structures generally located within the right-of-way corridor of South Park Loop County
Road No. 22-1, as shown on Exhibit A.



Prepare applications for Teton County Planning Department Grading and Erosion Control
permit and other permits for potential wetland disturbance and mitigation as needed.



Prepare applications for U.S. Army Corps of Engineers Nationwide 14, Wetland
Disturbance, Pre-Construction Notification, or other ACOE permits or forms as needed.

The Owner will provide survey and aerial photo data which will be incorporated into the overall
project plans. A wetlands delineation report will also be provided by the Owner to the consultant.
The project shall be designed to comply with the following design guidelines to the extent
practicable:
1) AASHTO Guide for the Development of Bicycle Facilities (2012)
2) Proposed Accessibility Guidelines for Pedestrian Facilities in the Public Right-of-Way
(36 CFR Part 1190 – Docket No. ATBCB 2011-04)
There will be six (6) main components where specific events or milestones will be required.
1) After the signing of the Owner-Consultant Contract, a field visit will be conducted with
the Consultant and Owner's representatives to review a preliminary centerline for the 10’wide paved multi-use pathway and proposed locations for pathway crossings of South
Park Loop County Road. Following the visit, an aerial photo exhibit will be prepared by
the Consultant indicating the location(s) of the centerline along with a field report
summarizing the rationale for the proposed alignment, crossing locations, and issues that
need to be addressed during the design process.
2) A pre-application conference with the Teton County Planning Office to determine what
permits will be required and what information will be needed to obtain all applicable
Teton County permits.
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3) At the 50% phase of completion, the Consultant will assess all potential construction
issues related to the proposed horizontal and vertical alignment of the pathway segments,
“at grade” pathway crossings of South Park Loop, retaining walls, drainage structures,
tree removal, and other improvements. These issues will generally include utility
conflicts, irrigation ditch crossings (if applicable), environmental constraints including
wetlands (if applicable), clearing and grubbing boundaries, typical cross sections, and
other items identified by the Consultant. A written draft summary of these issues and
constraints, along with preliminary plan information, shall be prepared for review and
approval by the Owner. The Consultant will provide electronic copies of all information
for public and agency website access.


For the “at grade” crossings, issues will include a full safety analysis including
location of crossings, signage, potential actuated crossing lights, striping, road
alignment adjustments, medians, and other safety enhancements.



A written draft summary of available options, preliminary “at grade” crossing cost
estimates, identification of any agency permitting requirements, and all other
miscellaneous costs or issues associated with the construction. At this stage, the
Owner will decide what option will be pursued for purposes of preparing the final
design and complete bid documents.

4) Following Owner’s review and approval of the 50% plan, the Consultant shall prepare the
Project Manual and final plans. Six (6) complete sets of the 90% documents will be
provided to the Owner for final review and approval. The Consultant shall make any
appropriate revisions to the Plans and Project Manual as agreed to by Consultant and
Owner. At the 90% phase, the Consultant will provide electronic copies of all
information for public and agency website access. The Design shall be substantially
complete and will include:


Complete set of aerial photo plan/profile sheets and typical section(s) for all proposed
pathway improvements, including existing and proposed contours, spot elevations,
pathway centerline, right-of-way lines, utility locations, finish grading details,
geotechnical report for proposed improvements (if required), revegetation details, and
other miscellaneous related items or plan details sufficient for review and approval by
Teton County and WYDOT personnel.



Proposed cross sections at a minimum interval of 25’ and at critical point locations.



All proposed safety enhancements and other appropriate details for “at grade”
crossings.



Tree removal and replacement details.



Wetland impacts information.



Irrigation ditch crossing(s) information.



Water right permit applications for ditch crossings.
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Identification of any temporary and/or permanent easements required to construct the
project.



Identification of potential construction staging areas.



Miscellaneous details including drainage structure information and retaining wall
details (if required), signage, fencing, and pathway markings.



Final Contract Bid Documents including Invitation for Bids, Instructions to Bidders,
Bid Form/Schedule, General Conditions, Supplementary Conditions, Technical
Specifications, and standard forms suitable for agency review and approval. The Bid
Schedule will generally consist of estimated quantities for excavation and
embankment, the structural elements of retaining walls, work items associated with
an “at grade” crossing, pit run, base course, and asphalt quantities, drainage
structures, and other appropriate unit cost items such as signage, fencing, erosion
control devices, tree removal, utility relocation, and revegetation. “Mobilization” and
“Traffic Control” lump sum bid items will also be included in the Bid Schedule.



Other items identified by the Consultant.

5) At 100% completion, ten (10) sets of Final Plans (11” x 17” size) and Contract
Documents, with Owner-required revisions and a final construction cost estimate, will be
submitted to the Owner. The project will be ready for advertisement and a public bidding
process at this stage. The Consultant shall be available during the bidding process to
answer any questions related to material prepared by the Consultant, and shall attend the
pre-bid conference and provide a tabulation of bid results based on the Bid Schedule.
6) After the bid process and Notice of Award is issued to the successful bidder, the Owner
and Consultant shall meet to discuss additional Contract Administration services required
by the Owner during project construction. These services will generally include
consultation with the Consultant as required by the Owner, Payment Application reviews
and approvals, and compaction testing. These post-bid professional services will be
negotiated with the Consultant and are not part of this RFP.
The Consultant shall utilize the 2013 edition of the Engineer Joint Council Document
Committee documents, the 2010 Wyoming Department of Transportation Specifications and
the 2001 Wyoming Public Works Standard Specifications as the basis for the Contract
Documents. In addition to hard copies of all materials, an electronic copy of the Contract
Documents (in Microsoft Word) as well as all Final Plans (in a digital format approved by
the Owner) shall be provided to the Owner.
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Schedule of Submittals/Key Project Dates
The Consultant shall meet the following submittal schedule for the following milestones:
December 15, 2015

Notice of Award

December 21

Consultant contract execution and Notice to Proceed.

February 5, 2016

50% design complete. Draft plans, text summary, and
preliminary cost estimate.

February 11

Review of 50% design by Board of County Commissioners
(BCC) and public. Owner approval of 50% design.

March 10

90% Construction Documents complete. Final plans,
specifications, project manual, and cost estimate.

March 15

BCC/public review of 90% design. Owner approval of 90%
design.

March 28

Contract Documents and plans revised to address all final
Owner/agency review comments. BCC approval to advertise
for construction bids. Permit applications prepared and ready
for agency submittal.

April 6

100% Construction Documents complete including final plans,
specifications, project manual, and engineer’s cost estimate.
All permit/approval applications submitted to respective
agencies. Project ready for bidding.

NOTE:

The above schedule may be revised due to unknown circumstances or additional
environmental compliance work or other permits required for the project.
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SECTION THREE
PROPOSAL CONTENT/QUALIFICATIONS
Proposal Contents
Proposals shall contain a straightforward, concise delineation of the Consultant’s capability to
satisfy the requirements of the RFP. Each proposal shall be submitted in the requested format
and include all pertinent information necessary to evaluate the submission.
Consultants shall adhere to the following format in the development and submission of the
proposal:
1) Work Plan and Cost Proposals – State in detail the proposed methods, which will be
undertaken to perform the requested scope of work. Exhibits detailing the schedule of
activities in your work plan should be included (5 pages maximum). Note that a cost
proposal that specifies personnel hours, applicable hourly rates, and other miscellaneous
costs will be submitted in a separate sealed envelope.
2) Personnel and Staffing Plan – Identify and provide resumes for all personnel who will
have responsibility for performing the proposed scope of work. Indicate the level of effort
each staff person shall have on a task-by-task basis. Indicate the organization of the
proposed team, specifically identifying the proposed Project Manager. If the proposal
involves a team submission, explain how the team will be organized to ensure adequate
communication and performance among the firms in the team arrangement. (5 pages
maximum)
3) Statement of Consultant(s) Qualifications – Provide a brief overview of the firm’s
qualifications to undertake this assignment. The Owner is expressly interested in the
firm’s experience and qualifications to provide the professional services for this specific
project. Lengthy explanations of other completed, but unrelated, projects are not required.
(5 pages maximum)
4) Innovative Ideas – Provide recommendations regarding procedures, methodology, and
other concepts that potentially decrease project costs and expedite the projected schedule
shown in the RFP. (2 pages maximum)
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SECTION FOUR
EVALUATION CRITERIA
Evaluation Criteria
A selection committee consisting of various individuals appointed by the Owner shall evaluate
the Proposals based on the following criteria:
Rating

Weight

Score

1. Proposal Format
Professional presentation, followed instructions

1.0

2. Work Plan
Methods employed, understanding what is
wanted, methodology, scheduling, time
management

5.0

3. Personnel and Staffing Plan
Experience and qualifications of key personnel
assigned to this project

5.0

4. Consultant(s) Qualifications
Recent experience, company structure

3.0

5. Innovation
Procedures and methodology that decrease
project costs and expedite schedule

3.0

Total
Rating Points:
10 = Excellent
7.5 = Good
5.0 = Satisfactory
2.5 = Marginal
0.0 = Unsatisfactory
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Existing Pathway
Connector Project
Project Terminus

Existing Pathway
Connector Project
Project Terminus

Existing Pathway
Connector Project
Project Terminus

